FIFE - Milestone #16417

Prepare FIFE tools to handle HEP Cloud Submission
05/04/2017 04:34 PM - Tanya Levshina

Status: Assigned Start date: 05/04/2017

Priority: Normal Due date: 12/31/2018

Assignee: Kenneth Herner % Done: 86%

Category: Estimated time: 0.00 hour

Target version: FIFE Roadmap for FY18 Spent time: 0.00 hour

Description

Subtasks:

Task # 16419: Unmount BlueArc /data Closed

Task # 16420: Unmount BlueArc /app Closed
Support # 16472: Make CVMFS code distribution a default way for software distribution f... Closed
Task # 18449: Come up with cvmfs support procedure for experiments nightly builds Closed
Task # 18450: Help NOvA to modify analysis scripts to deal with app area dismount Closed

Task # 16422: JobSub sends all analysis jobs to "OffSite" by default Assigned

Task # 16423: Prepare GPGrid for HEP Cloud Closed
Task # 16424: FIFE jobs should be started in docker container Closed
Task # 16425: GPGrid should launch jobs using singularity Closed
Task # 16426: JobSub should be able to handle a dedicated schedd Closed
Task # 17347: Document FIFE requirement and use cases for refactored GPGrid Closed
Task # 17348: Create a comprehensive test plan for jobsub testing with refactored GPGrid Closed
Task # 17434: Test monitoring with the refactored gpgrid Closed

Task # 16427: Understand modification needed for JobSub to be able to do HEP Cloud subm... Closed

Task # 16434: Design and implement clean up and management policy for fermilab FIFE exp... Rejected

Feature # 16655: Experiments should not specify resources when submitting jobs. Resolved
Task # 16656: SAM should handle pre-emption Closed

History

#1 - 05/09/2017 12:58 PM - Tanya Levshina

- Target version set to FIFE Roadmap for FY18

#2 - 05/09/2017 01:31 PM - Tanya Levshina

- Subject changed from Prepared FIFE tools to handle HEP Cloud Submission to Prepare FIFE tools to handle HEP Cloud Submission

#3 - 06/13/2018 01:51 PM - Tanya Levshina

- Due date changed from 03/31/2018 to 07/02/2018

due to changes in a related task: #16419

#4 - 01/22/2019 05:16 PM - Kenneth Herner

- Assignee changed from Michael Kirby to Kenneth Herner
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